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% of Task 
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Quarter 
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Quarter 

% of 

Task to 

Date 

Total Cost to 

Date 

1.  Kick-off meeting 5.6% $4,220  100%  $4,220  100% $4,220  

2.  Literature Review & 

Subject Matter Expert 

(SME) Input 

37.0% $27,780  35% $9,723 35% $9,723 

3.  Evaluation Findings 

and Recommendations 

47.8% $35,860  0% $0 0% $0 

4.  Final Report 9.5% $7,150  0% $0 0% $0 

TOTAL 100% $ 75,010.00 18.6% $13,943 18.6% $13,943 

 

Project Objectives: 

 

The purpose of this task will be to develop recommendations for construction engineering 

guidance based on a focused review of relevant DOT/University research papers, reports, 

presentations, available DOT Design and Construction guidelines, AASHTO LRFD 

Specifications, National Guidelines for Steel Girder Bridge Analysis and Design for 

Constructability, and NCHRP/TRB reports, input from subject matter experts related to 

constructability and steel erection which would include GPI senior construction engineers, 

fabricators, erectors and contractors, and review of recent GPI bridge project design plans 

and submitted shop and erection drawings which involved the design and construction of 

heavily skewed and/or curved girder bridges. 

The final deliverable will be a report which will summarize the literature review, subject 

matter expert input, methods used and guidance provided on similar bridge construction 

projects, and recommendations for specific guidelines for NJDOT review and 

implementation. 

Project Abstract: 

 

There is currently no specific or consistent guidance on how designers and contractors are to 

address out-of-plumb girders associated with curved and skewed steel girder bridges as part 

of design and during construction. 



 

 

 

1. Progress this Quarter by Task 
 

Task 1: Kick Off Meeting 

 Attended the kick off meeting at NJDOT on July 10, 2013. 

 Drafted minutes, and provided them to attendees. 

 

Task 2: Literature Review & Subject Matter Expert (SME) Input 

 Reviewed all literature defined in this task of the Scope of Services. 

 Acquired Subject Matter Expert (SME) input from Senior Inspectors. 

 Completed a “Literature Review Key Summaries” document. 

 

2. Proposed activities for next quarter by task 

Task 1: Kick Off Meeting 

 Work completed.  No further work expected. 

 

Task 2: Literature Review & Subject Matter Expert (SME) Input 

 Attend a quarterly progress meeting at NJDOT. 

 Complete the “Literature Review & Subject Matter Expert (SME) Input” Technical 

memorandum. 

 

Task 3: Evaluation, Findings and Recommendations 

 Complete the Findings, Evaluation and Recommendations and submittal of a Draft 

Report. 

 

Task 4: Final Report 

 No activities expected. 

 

3. List of deliverables provided in this quarter by task (product date): 

 Literature Review Key Summaries 

 

4. Progress on Implementation and Training Activities: 

 No work on implementation or training in this period. 

 

5. Problems/Proposed Solutions: 

 No problems to report during this period. 

 

Total Project Budget $75,010.00 

Contract Amount: $75,010.00 

Total Project Expenditure to date $13,943.00 

% of Total Project Budget Expended  43% 

 


